

Change Order # 4

Project: 23-ITB-031 – EMS/PMB Construction

Contract Date: June 21, 2023

Change Order Effective Date: May 22, 2024

Change Order Issued to: McWright, LLC
1303 Corder Rd
Warner Robins, GA 31088

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
COR 9	EMS Trough Change	\$2,955.00
	- Change out existing trough to accommodate new wires and conduits for MTS, includes all myers hub/GRS nipples, rain-tight trough, labor to demo the existing and install new trough	
COR 10	Public Works Gooseneck Fixtures	
	- Labor/material to add 2 gooseneck exterior fixtures above exterior signage	\$2,050.00
COR 11	Additional Funds for Exterior Sign at Public Works	
	- Furnish and install exterior sign per approved mock up	\$4,918.00
	TOTAL	\$9,923.00

The original Contract Sum was.....\$ 2,942,170.00

Net change by previously authorized Change Orders.....\$ 28,112.00

The Contract Sum prior to this Change Order was.....\$ 2,970,282.00

The Contract Sum will be increased by this Change Order.....\$ 9,923.00

The new Contract Sum including this Change Order will be.....**\$ 2,980,205.00**

The Contract Time will be increased by **0** days

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 McWright, LLC
 1303 Corder Rd
 Warner Robins, GA 31088

By: _____

By: _____

Date: _____

Date: _____