

# Change Order # 2

---

Project: 23-ITB-040 – Administrative Complex Addition and Renovation Construction

Contract Date: March 5, 2024

Change Order Effective Date: August 7, 2024

Change Order Issued to: McWright, LLC  
1303 Corder Rd  
Warner Robins, GA 31088

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
COR 2	Change Combo Mirrors to Standard Mirror, Soap, and Paper Towel Dispenser at all Locations Credit	-\$12,076.87
COR 3	Exterior Building Mounted Sign Allowance Credit	-\$4,224.11
	<b>TOTAL</b>	<b>-\$16,300.98</b>

The original Contract Sum was.....\$ 3,317,000.00

Net change by previously authorized Change Orders.....\$ 2,857.48

The Contract Sum prior to this Change Order was.....\$ 3,319,857.48

The Contract Sum will be **decreased** by this Change Order.....**-\$16,300.98**

The new Contract Sum including this Change Order will be.....**\$ 3,303,556.50**

The Contract Time will be increased by **0** days

Owner  
Effingham County Board of Commissioners  
804 S. Laurel Street  
Springfield, GA 31329

Contractor  
McWright, LLC  
1303 Corder Rd  
Warner Robins, GA 31088

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_