



CHANGE ORDER REQUEST

Date 3-Feb-26

Change Order request No. **7**

Effingham County Board of Commissioners
 Mr. Tim Callanan
 County Manager
 601 N. Laurel St.
 Springfield GA 31329

Project Description Contract No. 20-105-006
 Architectural / Engineering Services
 6 buildings / facilities

In accordance with proposal for Architect's Services dated April 13, 2020 the statement of your account is as follows:

Original Contract Amount	\$	165,450.00
CO #1 + CO#2 + CO#3 +CO4 + CO5 + CO#6 =	\$	220,750.00
Proposed CO #7	\$	67,200.00

TOTAL CONTRACT including proposed change order #7 \$ 453,400.00

Description	Proposed Amount	
1 Building Design S Effingham County FD #8		
Architectural	\$ 25,000.00	
Structural	\$ 5,000.00	
MEP Engineering	\$ 7,500.00	
Architectural Sub Total	\$ 37,500.00	
2 Civil Engineering		
Surveying		
-Ladessie Zigler Road (utility extension)	\$ 2,500.00	
-Hwy 30 (Proposed Drainage)	\$ 2,500.00	
Private Utility Locate		
-Ladessie Zigler Road (utility extension)	\$ 1,650.00	
-Hwy 30 (Proposed Drainage)	\$ 1,650.00	
Level III Soil Survey	\$ 800.00	
Geotechnical Services	\$ 10,500.00	
Site Engineering	\$ 15,500.00	
-Drainage improvements in Hwy 30 R/W	\$ 2,500.00	
Permitting & Project Management	\$ 10,000.00	
Construction Phase Services (Hourly)	\$ 4,500.00	Estimate
As-built survey	\$ 1,500.00	
Civil Engineering Subtotal:	\$ 53,600.00	
Amount in original contract for S Effingham Station #8	\$ (23,900.00)	

TOTAL PROPOSED CHANGE ORDER #7 \$ 67,200.00


 Frank R. D'Arcangelo
 Architect
 DPR Architects

Owner
 Effingham County Board of Commissioners
 804 S. Laurel St.
 Springfield GA 31329

By: _____

Date: _____