

# Amended Change Order # 1

---

Project: Task Order 23-REQ-002

Contract Date: October 4, 2022

Change Order Effective Date: October 17, 2023

Change Order Issued to: POND & Company  
49 Park of Commerce Way, Suite 203  
Savannah, GA 31405

You are directed to make the following changes to this Contract.

| DESIGN FEE - WITH RESTROOM EXPANSION   |                    |
|--|--------------------|
| Task 1 – Water/Sewer Lift Station and Force Main Design                              | \$6,000.00         |
| Task 2A – Restroom Building Renovation Design (Expansion)                            | \$26,000.00        |
| Task 2B – Construction Observation Services (Billed Hourly AS NEEDED, Not to Exceed) | \$5,300.00         |
| Credit for Well/Septic Analysis in original Scope                                    | -\$1,600.00        |
| Credit for Unexpended Restroom Interior Arch design in original scope                | -\$8,200.00        |
| <b>TOTAL ADD SERVICES</b>  | <b>\$27,500.00</b> |

The original Contract Sum was.....\$ 114,788.80

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 114,788.80

The Contract Sum will be increased by this Change Order.....\$ 27,500.00

The new Contract Sum including this Change Order will be.....**\$ 142,288.80**

Owner  
Effingham County Board of Commissioners  
804 S. Laurel Street  
Springfield, GA 31329

Contractor  
POND & Company  
49 Park of Commerce Way, Suite 203  
Savannah, GA 31405

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_