

Staff Report

Subject: Hodgeville Sanitary Force Main – Design contract Amendment #2
Author: Eric Larson, Asst. County Manager
Department: County Engineering
Meeting Date: July 19, 2022
Item Description: Approve a change order to authorize design changes associated with Savannah Gateway Industrial Hub.

Summary Recommendation:

Due to a late design change by the developer of the Savannah Gateway Industrial Hub, the alignment of the sanitary sewer force main must be changed to match the new alignment of the Gateway Parkway. The design consultant, EMC Engineering Services, Inc. (EMC), have submitted a contract addition to perform the needed changes.

Executive Summary/Background:

- EMC was contracted for force main design on January 21, 2021.
- Original contract amount = \$135,775
- Contract Amendment #1 for easement Acquisition = \$26,950
- This amendment = \$28,000
- Revised contract amount = \$190,725
- No additional time was requested. However, it is noted the project is behind schedule due to the numerous design conflicts with other area projects. Original completion on design was August 27, 2021.

Alternatives for Commission to Consider

- 1 - Approve contract amendment #2 with EMC Engineering Services, Inc. in the amount of \$28,000.
- 2 – Take no action and request more information.
- 3 - Deny. Re-design services will still be needed. A request for proposals will have to be issued.

Recommended Alternative: Alternative 1

Other Alternatives: Alternative 2

Department Review: County Engineering; County Attorney

Funding Source: Water Sewer Fund & ARPA.

Attachments: 1. Contract Amendment #2