

## Staff Report

**Subject:** Approval of Change Order #1 to Task Order 21-25-004 with Roberts Civil Engineering for the FDRE for Ash Roads Design and Construction Management

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works

**Meeting Date:** November 1, 2022

**Item Description:** Change Order #1 to Task Order 21-25-004 with Roberts Civil Engineering for the FDRE for Ash Roads Design and Construction Management

**Summary Recommendation:** Staff recommends approval of Change Order #1 to Task Order 21-25-004 with Roberts Civil Engineering for the FDRE for Ash Roads Design and Construction Management

### Executive Summary/Background:

- The original agreement with RCE for the FDRE of Ash Roads included 13 different roads/areas. Six (6) of the roads were moved from the FDRE project and moved to the LMIG 2022 project.
- Change Order 1 reflects the engineering costs of those six roads and moves them to the LMIG 2022 Agreement with RCE, which will result in a deduction of **(-\$65,000)**. The road breakdown is as follows:
  - Scuffletown Road
  - Courthouse Road Ext.
  - Corinth Church Road
  - Old Dixie Highway
  - Mt. Pleasant Road
  - Old Augusta Road 1
  - Archer Road
  - ~~Old August Road 2~~
  - Whitaker Road
  - Floyd Avenue
  - Clark Road
  - Bethany Road
  - Bird Road

### Alternatives for Commission to Consider

1. Approval of Change Order #1 to Task Order 21-25-004 with Roberts Civil Engineering for the FDRE for Ash Roads Design and Construction Management
2. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** County Manager, Project Manager, Purchasing

**Funding Source:** Deduction, no additional funding

### Attachments:

1. Change Order #1
2. Request from Roberts Civil Engineering