



**CHANG ORDER REQUEST**

Date 4-Apr-24

Change Order request No. **4**

Effingham County Board of Commissioners  
 Mr. Tim Callanan  
 County Manager  
 601 N. Laurel St.  
 Springfield GA 31329

Project Description Contract No. 20-105-006  
 Architectural / Engineering Services  
 6 buildings / facilities

*In accordance with proposal for Architect's Services dated April 13, 2020 the statement of your account is as follows:*

*Basic Services Fee including CO #1, CO#2 and CO#3=* **\$ 347,800.00**

Description	Included in CO#3	Proposed Amount
<b>1 Marlow Firestation #3 new construction</b>		
A. Survey	\$ 3,500.00	\$ 3,000.00
B. Wetlands Flagging		\$ 2,000.00
C. Layout Conceptual Plan		\$ 2,500.00
D. Civil Base- Paving, Grading, Drainage & erosion control	\$ 13,250.00	\$ 13,800.00
E. Utility Plan With Health Dept Permitting		\$ 2,500.00
F. GDOT Driveway encroachment Permit	\$ 2,500.00	\$ 3,750.00
<b>G. Additional Services</b>		
Flood Plain Permitting		\$ 2,500.00
Onsite Wetlands Encroachment Permitting assistant		\$ 1,500.00
NPDES/NOI Permitting,	\$ 1,000.00	\$ 1,000.00
GSWCC Erosion Control Technical Review	\$ 3,000.00	\$ 4,000.00
Agency Verification / Coordination		\$ 4,100.00
Nationwide Permit		\$ 5,000.00
Subtotal:	\$ 23,250.00	\$ 45,650.00

<b>TOTAL PROPOSED CHANGE ORDER #4</b>	<b>\$ 22,400.00</b>
<b>Total Change Orders to Date</b>	<b>\$ 182,350.00</b>
<b>Total Proposed New Contract Sum</b>	<b>\$ 370,200.00</b>

Frank R. D'Arcangelo  
 Architect  
 DPR Architects

Owner  
 Effingham County Board of Commissioners  
 804 S. Laurel St.  
 Springfield GA 31329

By: \_\_\_\_\_

Date: \_\_\_\_\_