

Change Order # 1

Project: FY 23/24 LMIG Construction

Contract Date: September 1, 2023

Change Order Effective Date: March 5, 2024

Change Order Issued to: Platinum Paving and Concrete, LLC

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
1	Change in Scope – Saddleclub Way	-\$61,178.26
	TOTAL	

The original Contract Sum was.....\$ 4,441,859.03

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 4,441,859.03

The Contract Sum will be increased by this Change Order.....-\$61,178.26

The new Contract Sum including this Change Order will be.....\$ 4,380,680.77

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore **May 27, 2024**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Platinum Paving and Concrete, LLC
 11 Gateways Blvd South, Suite 44
 Savannah, GA 31419

By: _____

By: _____

Date: _____

Date: _____