

Staff Report

Subject: Approval of Change Order #1 for Platinum Paving and Concrete LLC for the FY23/24 LMIG Construction Project

Author: Alison Bruton, Procurement and Capital Projects Manager

Department: Public Works

Meeting Date: March 5, 2024

Item Description: Change Order #1 for Platinum Paving and Concrete LLC for the FY23/24 LMIG Construction Project

Summary Recommendation: Staff recommends approval of Change Order #1 for Platinum Paving and Concrete LLC for the FY23/24 LMIG Construction Project

Executive Summary/Background:

- Roberts Civil Engineering is serving as the design engineer on this project and Platinum Paving and Concrete is the contractor.
- There has been concern regarding the blowing of cement in the Belmont Glen subdivision, relating to traffic staging and potential construction impacts to the traveling public. After taking additional core samples in three locations along Saddleclub Way, Platinum and Roberts, after additional discussion with T&H, request this change order for a scope change.
- This change order will result in a **deduction** of the contract price in the amount of **-\$61,178.26**.

Alternatives for Commission to Consider

1. Approval of Change Order #1 for Platinum Paving and Concrete LLC for the FY23/24 LMIG Construction Project for a **deduction** of the contract price in the amount of **-\$61,178.26**.
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: County Manager, County Engineer, T&H, P/CP

Funding Source: LMIG

Attachments: Change Order Request/Documentation