



Roberts Civil Engineering Municipal Team

Additional Service Proposal #2

to

Effingham County Full Depth Reclamation (FDRE) Project

March 2, 2023



ROBERTS
CIVIL ENGINEERING

Table of Contents

Letter of Interest.....	3
Fee Proposal.....	4



March 2, 2023

Ms. Angela Stanley
Effingham County
804 South Laurel Street
Springfield, Georgia 31329

Re: Add Service Proposal #2 to Full Depth Reclamation (FDRE) Project

Dear Ms. Stanley,

Following up on our various conversations regarding our Effingham County FDRE Project, we are currently working to resolve the scope and schedule issues associated with logging damage done to the new FDRE road base on Corinth Church Road. Corinth Church Road was on track to have been complete last October, but progress was suspended by logging operations beyond the point where the weather supported the original scope of work. We are reviewing alternate scope and schedule solutions to allow this work to proceed, but this review is not yet complete. Upon completion of this review, we will submit a final Add Service Proposal to cover the extended length of our FDRE Project assignment. In the interim, we respectfully request a partial adjustment of our FDRE Project Not to Exceed Fee sufficient to cover the additional Fees incurred within our February and March 2023 Invoices for costs we have incurred through February 28th.

Thank you again for the opportunity to continue serving Effingham County.

Sincerely,

A handwritten signature in blue ink, appearing to read "R.M. Graham", with a long horizontal flourish extending to the right.

R.M. "Rip" Graham
Senior Project Manager



FEE PROPOSAL

Construction Phase Services:

Interim Partial Fee Increase for extension of Project Schedule: \$ 16,000. Not to Exceed Fee

Total: **\$ 16,000. Not to Exceed Fee**