

Staff Report

Subject: Approval of Change Order #3 for Contract 22-25-008-1 to Ranger Construction for the FDRE of Ash Roads

Author: Alison Bruton, Purchasing Agent

Department: Public Works

Meeting Date: March 21, 2023

Item Description: Change Order #3 for Contract 22-25-008-1 to Ranger Construction for the FDRE of Ash Roads

Summary Recommendation: Staff recommends approval of Change Order #3 for Contract 22-25-008-1 to Ranger Construction for the FDRE of Ash Roads for an overall contract deduction of **(-\$2,867,052.94)**.

Executive Summary/Background:

- The Board approved Contract 22-25-008-1 with Ranger Construction for the FDRE of Ash Roads.
 - Ranger's initial contract amount: \$7,732,970.55
 - Approved Change Order 1: \$1,150,877.04
 - Approved Change Order 2: \$208,050.64
 - Update total: \$9,091,898.23
- Change Order 3 represents a quantity reconciliation provided by Roberts Civil Engineering for the work that has been completed by Ranger Construction.
 - Change Order total: **(-\$2,867,052.94)**.
- The new contract total is \$6,224,845.29.

Alternatives for Commission to Consider

1. Approval of Change Order #3 for Contract 22-25-008-1 to Ranger Construction for the FDRE of Ash Roads for a new contract total of \$6,224,845.29
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Purchasing, County Manager

Funding Source: TSPLOST

Attachments: Change Order Form with Documentation