

# Change Order # 2

---

Project: 21-25-004 – Engineering for FDRE for Ash Roads - TSPLOST

Contract Date: June 15, 2021

Change Order Effective Date: March 21, 2023

Change Order Issued to: Roberts Civil Engineering  
301 Sea Island Rd., Suite 10  
St. Simons Island, GA. 31522

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Unit Price	Total
1	Partial Fee Increase for extension of Project Schedule	\$16,000.00	\$16,000.00
	<b>TOTAL</b>		<b>\$16,000.00</b>

The original Contract Sum was.....\$ 449,285.00  
 Net change by previously authorized Change Orders.....(-\$ 65,000)  
 The Contract Sum prior to this Change Order was.....\$ 384,285.00  
 The Contract Sum will be decreased by this Change Order..... \$ 16,000.00  
 The new Contract Sum including this Change Order will be.....\$ 400,285.00

Owner  
 Effingham County Board of Commissioners  
 804 S. Laurel Street  
 Springfield, GA 31329

Contractor  
 Roberts Civil Engineering  
 301 Sea Island Rd., Suite 10  
 St. Simons Island, GA. 31522

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_