

# Change Order # 2

Project: 23-REQ-0372023 LMIG SAP Roadway Restriping & Signage

Contract Date: December 5<sup>th</sup>, 2023

Change Order Effective Date: March 22, 2024

Change Order Issued to: Peek Pavement Marking, LLC  
4600 Peek Industrial Drive  
Columbus, GA 31909

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT S	BID QTY	Unit Price	Total
	TRAFFIC CONTROL	LS	1	\$1,000.00	\$1,000.00
652-5451	SOLID TRAFFIC STRIPE, 5IN. WHITE	LF	13,200	\$0.17	\$2,244
652-5452	SOLID TRAFFIC STRIPE, 5IN. YELLOW	LF	10,500	\$0.17	\$1,785
652-6502	SKIP TRAFFIC STRIPE, 5IN. YELLOW	LF	3,150	\$0.12	\$378
653-1704	THERMOPLASTIC SOLID TRAF STRIPE, 24 IN. WHITE	LF	22	\$9.00	\$198
	<b>TOTAL</b>				

The original Contract Sum was.....\$ 225,163.84

Net change by previously authorized Change Orders.....**-\$ 58,000.00**

The Contract Sum prior to this Change Order was.....\$167,163.84

The Contract Sum will be increased by this Change Order.....\$ 5,605.00

The new Contract Sum including this Change Order will be.....**\$ 172,768.84**

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore \_\_\_\_\_

Owner  
 Effingham County Board of Commissioners  
 804 S. Laurel Street  
 Springfield, GA 31329

Contractor  
 Peek Pavement Marking, LLC  
 4600 Peek Industrial Drive  
 Columbus, GA 31909

By: 

By: 

Date: 3/22/2024

Date: 3/18/2024