

# Change Order # 1

---

Project: 23-REQ-0372023 LMIG SAP Roadway Restriping & Signage

Contract Date: December 5<sup>th</sup>, 2023

Change Order Effective Date: January 11, 2023

Change Order Issued to: Peek Pavement Marking, LLC  
4600 Peek Industrial Drive  
Columbus, GA 31909

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	Unit Price	Total
	FLASHING BEACON (YELLOW) W/ SOLAR PANEL & POLE	6	6,750.00	40,500.00
	48" LED ENHANCED STOP SIGN, FLASHING BEACON (RED) W/ SOLAR PANEL & POLE	2	8,750.00	17,500.00
	<b>TOTAL</b>			<b>58,000.00</b>

The original Contract Sum was.....\$ 225,163.84

Net change by previously authorized Change Orders.....\$ 0.00

The Contract Sum prior to this Change Order was.....\$ 225,163.84

The Contract Sum will be **decreased** by this Change Order.....**-\$ 58,000.00**

The new Contract Sum including this Change Order will be.....\$ 167,163.84

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore \_\_\_\_\_

Owner  
 Effingham County Board of Commissioners  
 804 S. Laurel Street  
 Springfield, GA 31329

Contractor  
 Peek Pavement Marking, LLC  
 4600 Peek Industrial Drive  
 Columbus, GA 31909

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_