

Change Order # 3

Project: ITB 21-55-001A - Civil/Site Work for Hodgeville Fire Station #15

Contract Date: October 6, 2020

Change Order Effective Date: April 19, 2022

Change Order Issued to: Marsh Construction
PO Box 372
Statesboro, Georgia 30459

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT	BID QTY	Unit Price	Total
1	Add Building Construction to Site project	LS	1	\$704,818.00	\$704,818.00

The original Contract Sum was.....\$ 215,097.34
 Net change by previously authorized Change Orders.....\$ 39,965.12
 The Contract Sum prior to this Change Order was.....\$ 255,062.46
 The Contract Sum will be increased by this Change Order.....\$ \$704,818.00
 The new Contract Sum including this Change Order will be.....\$ 959,880.46
 The Contract Time will be increased by **(pending)** days
 The Date allowed for completion is therefore **(pending)**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Marsh Construction
 PO Box 372
 Statesboro, GA 30459

By: _____

By: _____

Date: _____

Date: _____