

Change Order # 1

Project: 20-105-002 – Blue Jay Road Water Main Ext. B - Design

Contract Date: April 10, 2020

Change Order Effective Date: March 1, 2022

Change Order Issued to: Hussey, Gay, Bell
329 Commercial Drive
Savannah, GA 31406

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	BID QTY	Unit Price	Total
1	Design Modification #1				\$13,000.00
2	Design Modification #2				
	Survey				\$29,000.00
	Design				\$17,500.00
	Permitting				\$2,500.00
	Construction Admin/Observation				\$6,000.00
	Record Drawings/Closeout				\$1,500.00
3	Permitting Modification #1				\$6,000.00
4	Easement Plats		6	\$2,500.00	\$15,000.00
5	Easement Acquisition		6	\$3,500.00	\$21,000.00

The original Contract Sum was.....\$ 98,770.00
 Net change by previously authorized Change Orders.....\$ 0
 The Contract Sum prior to this Change Order was.....\$ 98,770.00
 The Contract Sum will be increased by this Change Order.....\$ 95,500.00
 The new Contract Sum including this Change Order will be.....\$ 194,270.00
 The Contract Time will be increased by 0 days

\$111,500.00

?

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Hussey, Gay, Bell
 329 Commercial Drive
 Savannah, GA 31406

By: Wesley M. Corbett

By: C. Cham

Date: 03/01/2022

Date: 3/30/22