

# Amended Change Order # 1

Project: 20-105-002 – Blue Jay Road Water Main Ext. B - Design

Contract Date: \_\_\_\_\_

Change Order Effective Date: \_\_\_\_\_

Change Order Issued to: Hussey, Gay, Bell  
329 Commercial Drive  
Savannah, GA 31406

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT S	BID QTY	Unit Price	Total
1	Design Modification #1				\$13,000.00
2	Design Modification #2				
	Survey				\$29,000.00
	Design				\$17,500.00
	Permitting				\$2,500.00
	Construction Admin/Observation				\$6,000.00
	Record Drawings/Closeout				\$1,500.00
3	Permitting Modification #1				\$6,000.00
4	Easement Plats		6	\$2,500.00	\$15,000.00
5	Easement Acquisition		6	\$3,500.00	\$21,000.00

The original Contract Sum was.....\$ 98,770.00

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 98,770.00

The Contract Sum will be increased by this Change Order.....\$ **111,500.00**

The new Contract Sum including this Change Order will be.....\$ **210,270.00**

The Contract Time will be increased by \_\_\_ days

The Time allowed for completion is therefore \_\_\_\_\_

Owner  
 Effingham County Board of Commissioners  
 804 S. Laurel Street  
 Springfield, GA 31329

Contractor  
Hussey, Gay, Bell  
329 Commercial Drive  
Savannah, GA 31406

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_