

Change Order # 2

Project: ITB 22-25-010 – 2022 LMIG

Contract Date: August 16, 2022

Change Order Effective Date: October 4, 2022

Change Order Issued to: McLendon Enterprises, Inc.
2365 Aimwell Road
Vidalia, GA 30474

You are directed to make the following changes to this Contract.

| ITEM NO. | DESCRIPTION | Total |
|----------|--|--|
| 1 | Old Augusta Road – Deduct (TSPLOST) | (-\$512,926.24) |
| 2 | Old Tusculum Road – Change of Scope (LMIG) | (-\$1,657.75) |
| 3 | Bay Road – Change of Scope (LMIG) | (-\$79,706.56) |
| | | |
| | | |
| | | |
| | TOTAL | |

The original Contract Sum was.....\$ 3,764,575.98

Net change by previously authorized Change Orders.....\$ 42,935.47

The Contract Sum prior to this Change Order was.....\$ 3,807,511.45

The Contract Sum will be increased by this Change Order.....(- \$594,290.55)

The new Contract Sum including this Change Order will be.....\$ 3,213,220.90

The Contract Time will be increased by 0 days

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

Contractor
McLendon Enterprises, Inc.
2365 Aimwell Road
Vidalia, GA 30474

By: _____

By: _____

Date: _____

Date: _____