

Change Order # 5

Project: ITB 21-55-001A - Hodgeville Fire Station #15

Contract Date: October 6, 2020

Change Order Effective Date: October 4, 2022

Change Order Issued to: Marsh Construction
PO Box 372
Statesboro, Georgia 30459

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT	BID QTY	Unit Price	Total
1	2" Water Line	LF	200	\$ 13.65	\$ 2,730.00
2	2" Backflow	EA	1	\$ 4,494.09	\$ 4,494.09
3	2" Meter Assembly	EA	1	\$ 2,492.73	\$ 2,492.73
4	2" Fill Station with FDC Connection & Insulated Enclosure	EA	1	\$ 2,724.19	\$ 2,724.19
5	Profit/Overhead	LS	1	\$ 1,866.15	\$1,866.15

The original Contract Sum was.....\$ 215,097.34
 Net change by previously authorized Change Orders.....\$ 773,554.12
 The Contract Sum prior to this Change Order was.....\$ 988,641.46
 The Contract Sum will be increased by this Change Order.....\$ 14,307.16
 The new Contract Sum including this Change Order will be.....\$ 1,002,948.62
 The Contract Time will be increased by **(pending)** days
 The Date allowed for completion is therefore **(pending)**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Marsh Construction
 PO Box 372
 Statesboro, GA 30459

By: _____

By: _____

Date: _____

Date: _____