

## Staff Report

**Subject:** Approval of Change Order #2 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works/Roads

**Meeting Date:** October 4, 2022

**Item Description:** Change Order #2 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work

**Summary Recommendation:** Staff recommends approval of Change Order #2 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work for a reduction in price of **\$594,290.55**.

### Executive Summary/Background:

- In August, Contract 22-25-010 was awarded to McLendon Enterprises, Inc. for LMIG 2022 and other road projects throughout the County in the amount of \$3,764,575.98.
- In September, the Board approved CO1 to McLendon for two other areas that need repair - Blue Jay and McCall Road Intersection, and Old Augusta Road at Estes Trucking.
- During the review of the other roads included in the contract between McLendon, Roberts Civil Engineering, and staff, it was determined that deductions could be made to three of the roads:
  - Old August Road (TSPLOST, dirt road) – Complete Deduction (**-\$512,926.24**)
  - Old Tusculum Road (LMIG) – Change in Scope (**-\$1,657.75**)
  - Bay Road (LMIG) – Change in Scope (**-\$79,706.56**)
- Staff has confirmed that we still meet the County match requirements for LMIG with these deductions. The new contract total for McLendon will be \$3,213,220.90

### Alternatives for Commission to Consider

1. Approval of Change Order #2 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 reduction in price of **\$594,290.55**
2. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** Asst. County Manager, Purchasing

**Funding Source:** \$1.2M is funded in the LMIG budget, the remaining funds will be expended from TSPLOST or SPLOST, a budget amendment will be necessary

### Attachments:

1. Change Order #2
2. Quote from McLendon