

Staff Report

Subject: Approval of Change Order #1 for Contract 22-25-009 with Griffin Contracting, Inc.

Author: Alison Bruton, Purchasing Agent

Department: Public Works

Meeting Date: October 4, 2022

Item Description: Change Order #1 for Contract 22-25-009 with Griffin Contracting, Inc. for the TSLOST project at the intersection of Kolic Helmey and SEES

Summary Recommendation: Staff recommends approval of Change Order #1 for Contract 22-25-009 with Griffin Contracting, Inc.

Executive Summary/Background:

- The original intersection concept from the county and the original design by Roberts Civil Engineering (RCE) had to be modified for various reasons. RCE and Griffin staff had to shift the additional lanes to the school side of the road, and extend the merge lands in both directions beyond the school. This new design would avoid conflicts with Georgia Power lines and neighbor driveways across from the school and also avoided delays that would affect school traffic.
- Due to the need to have this project completed prior to the start of the school year, this work has already been completed.
- This change order request is for \$165,677.08, bringing the overall contract total to \$843,481.08.

Alternatives for Commission to Consider

1. Approval of Change Order #1 for Contract 22-25-009 with Griffin Contracting, Inc. in the amount of \$165,677.08
2. Take no action.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Engineering, Purchasing, County Manager

Funding Source: TSPLOST

Attachments: Agreement with Griffin Contracting and Change Order 1