



Contract Change Order

Change Order No. Change Order #6

Project: 25-ITB-074 - I-7B Hodgeville at Blue Jay Rd - Construction

Contract Date: Thursday, January 30, 2025

Change Order Effective Date: 10/06/2026

Change Order Issued to: JA Long Inc, P.O. Box 1810, Forston, GA 31808

Contact: James M. Nene

Line Item Changes

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	UNIT PRICE	TOTAL
1	Revisions to the concrete splitter islands, replacing the originally planned curb and gutter and concrete cap with a 6-inch integral concrete median, resulting in a credit to the project.	1	(-\$7,175.00)	(-\$7,175.00)
	TOTAL			\$(-\$7,175.00)

History

The original Contract Sum was.....\$ 2,661,038.40

Net change by previously authorized Change Orders.....\$ 1,114,295.99



The Contract Sum prior to this Change Order was.....\$ 3,775,334.39

The Contract Sum will be increased by this Change Order.....\$ (-\$7,175.00)

The new Contract Sum including this Change Order will be.....\$ 3,768,159.39



County
Effingham
Georgia
Board of Commissioners

804 S. Laurel St.
Springfield, GA 31329
Phone: (912) 754-8080
www.effinghamcounty.org

CONTRACTOR

EFFINGHAM COUNTY BOARD OF
COMMISSIONERS

SIGNATURE

SIGNATURE

FULL NAME

FULL NAME

DATE SIGNED

DATE SIGNED

TITLE

TITLE