

Staff Report

Subject: Approval of Change order #5 for Marsh Construction for Fire Station #15

Author: Alison Bruton, Purchasing Agent

Department: Fire Department

Meeting Date: October 18, 2022

Item Description: Change order #5 for Marsh Construction for Fire Station #15

Summary Recommendation: Staff is requesting approval of Change Order #5 from Marsh Construction which includes additional funds for the addition of a 2" water line to the building to be able to fill the fire trucks as requested by Chief Hodges, painting the exposed steel in the bay areas, a time extension, and a lump sum increase to reflect increased pricing from the concrete/asphalt vendors.

Executive Summary/Background:

- Marsh Construction original contract is \$215,097.34.
- Cost added to Marsh for previous change orders is \$773,554.12.
- This change order total is \$46,788.59.
- New contract amount with Marsh Construction, including this change order is \$1,035,430.05.

Alternatives for Commission to Consider

1 - Approve change order #5 to Marsh Construction in the amount of \$46,788.59

2 – Take no action / Deny

Recommended Alternative: Alternative 1

Other Alternatives: Alternative 2

Department Review: Engineering, Finance, Fire Department

Funding Source: SPLOST.

Attachments:

1. Change Order 5
2. Documentation provided by Marsh Construction