

## Staff Report

**Subject:** Approval of Change Order #3 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work

**Author:** Alison Bruton, Purchasing Agent

**Department:** Public Works/Roads

**Meeting Date:** October 18, 2022

**Item Description:** Change Order #3 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work

**Summary Recommendation:** Staff recommends approval of Change Order #3 for Agreement 22-25-010 with McLendon Enterprises, Inc. for the LMIG 2022 and other road work for an increase of \$77,360.98 for the paving of the Cloyo-Kildare Fire Station.

### Executive Summary/Background:

- In August, Contract 22-25-010 was awarded to McLendon Enterprises, Inc. for LMIG 2022 and other road projects throughout the County in the amount of \$3,764,575.98.
- In September, the Board approved CO1 to McLendon for two other areas that need repair - Blue Jay and McCall Road Intersection, and Old Augusta Road at Estes Trucking. Change Order 2 was approved in October reflecting a deduction in the contract in the amount of -\$594,290.55.
- Staff requested a quote for the removal of fly ash material and paving of the Cloyo-Kildare Fire Station. The quote total is \$77,360.98.
- Staff has confirmed that we still meet the County match requirements for LMIG with these deductions. The new contract total for McLendon will be \$3,290,581.88

### Alternatives for Commission to Consider

1. Approval of Change Order #3 for Agreement 22-25-010 with McLendon Enterprises, Inc. for \$77,360.98 for pave the Cloyo-Kildare Fire Station
2. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** Asst. County Manager, Purchasing

**Funding Source:** \$40,000 Budgeted in Fire, Budget Amendment will be necessary to cover the remaining funds

### Attachments:

1. Change Order #3
2. Quote from McLendon