

# Change Order # 3

---

Project: ITB 22-25-010 – 2022 LMIG

Contract Date: August 16, 2022

Change Order Effective Date: October 18, 2022

Change Order Issued to: McLendon Enterprises, Inc.  
2365 Aimwell Road  
Vidalia, GA 30474

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
1	Paving Clys-Kildare Fire Station	\$77,360.98
	<b>TOTAL</b>	

The original Contract Sum was.....\$ 3,764,575.98  
Net change by previously authorized Change Orders..... ( **-\$551,355.08** )  
The Contract Sum prior to this Change Order was.....\$ 3,213,220.90  
The Contract Sum will be increased by this Change Order.....\$ 77,360.98  
The new Contract Sum including this Change Order will be.....**\$ 3,290,581.88**  
The Contract Time will be increased by **0** days

Owner  
Effingham County Board of Commissioners  
804 S. Laurel Street  
Springfield, GA 31329

Contractor  
McLendon Enterprises, Inc.  
2365 Aimwell Road  
Vidalia, GA 30474

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_