

Change Order # 5

Project: ITB 21-55-001A - Hodgeville Fire Station #15

Contract Date: October 6, 2020

Change Order Effective Date: October 4, 2022

Change Order Issued to: Marsh Construction
PO Box 372
Statesboro, Georgia 30459

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNIT	BID QTY	Unit Price	Total
1	2" Water Line	LF	40	\$ 13.65	\$546.00
2	2" x 2" Brass Tee and Fittings	LS	1	\$1,124.28	\$1,124.28
3	2" Fill Station with FDC Connection & Insulated Enclosure	EA	1	\$ 2,724.19	\$ 2,724.19
4	Profit/Overhead	LS	1	\$ 659.17	\$659.17
5	Paint Steel in Exposed Areas in Bay	LS	1	\$5,100.00	\$5,100.00
6	Increase in pricing for Concrete/Asphalt	LS	1	\$36,634.95	\$36,634.95

The original Contract Sum was.....\$ 215,097.34

Net change by previously authorized Change Orders.....\$ 773,554.12

The Contract Sum prior to this Change Order was.....\$ 988,641.46

The Contract Sum will be increased by this Change Order.....\$ 46,788.59

The new Contract Sum including this Change Order will be.....\$ 1,035,430.05

A Contract Time Extension has been requested

The Date allowed for completion is therefore **March 31, 2023**

Owner
 Effingham County Board of Commissioners
 804 S. Laurel Street
 Springfield, GA 31329

Contractor
 Marsh Construction
 PO Box 372
 Statesboro, GA 30459

By: _____

By: _____

Date: _____

Date: _____