

Change Order # 1

Project: 23-ITB-040 – Administrative Complex Addition and Renovation Construction

Contract Date: March 5, 2024

Change Order Effective Date: June 5, 2024

Change Order Issued to: McWright, LLC
1303 Corder Rd
Warner Robins, GA 31088

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
COR 1	Add carriers at new wall hung sinks	\$2,857.48
	- Labor and material to add a carrier at each of the (8) new wall hung sink locations.	
	TOTAL	\$2,857.48

The original Contract Sum was.....\$ 3,317,000.00

Net change by previously authorized Change Orders.....\$ 0.00

The Contract Sum prior to this Change Order was.....\$ 3,317,000.00

The Contract Sum will be increased by this Change Order.....\$ 2,857.48

The new Contract Sum including this Change Order will be.....**\$ 3,319,857.48**

The Contract Time will be increased by **0** days

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

Contractor
McWright, LLC
1303 Corder Rd
Warner Robins, GA 31088

By: _____

By: _____

Date: _____

Date: _____