

# Change Order # 2

Project: ITB #21-25-005- 2021 Road Resurfacing Project

Contract Date: July 29, 2021

Change Order Effective Date: 3/11/22

Change Order Issued to: McLendon Enterprises, Inc.

You are directed to make the following changes to this Contract.

Removal of Alternative No. 2 Labrador Lane Cul-de-sac

ITEM NO.	DESCRIPTION	UNITS	BID QTY	Unit Price	Total
150-1000	TRAFFIC CONTROL	LS	1	\$2,000.00	\$2,000.00
413-1000	BITUMINOUS TACK COAT	GL	110	\$4.50	\$495.00
432-0206	MILL ASPH CONC PVMT, 1 1/2 IN DEPTH	SF	30	\$1.00	\$30.00
652-5451	2 IN RECYCLED ASPH. CONC 12.5 mm SUPERPAVE, TYPE 1, GP 2 ONLY, INCL BITUM MATL & H LIME (220 LB/SY)	TN	124	\$125.00	\$15,500.00
	<b>TOTAL</b>				<b>\$18,025.00</b>

The original Contract Sum was.....\$ 4,543,464.44

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 4,601,891.26

The Contract Sum will be decreased by this Change Order.....\$ 18,025.00

The new Contract Sum including this Change Order will be.....\$ 4,583,866.26

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore \_\_\_\_\_

Owner

Effingham County Board of Commissioners  
804 S. Laurel Street  
Springfield, GA 31329

Contractor

McLendon Enterprises, Inc.  
2365 Aimwell Road  
Vidalia, GA 30474

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_