



CHANG ORDER REQUEST

Date 17-Nov-23

Change Order request No. **3**

Effingham County Board of Commissioners
 Mr. Tim Callanan
 County Manager
 601 N. Laurel St.
 Springfield GA 31329

Project Description Contract No. 20-105-006
 Architectural / Engineering Services
 6 buildings / facilities

In accordance with proposal for Architect's Services dated April 13, 2020 the statement of your account is as follows:

Basic Services Fee including CO #1 and CO#2= \$ 237,350.00

| Description | Proposed Amount |
|---|-------------------------|
| 1 Ebenezer Road Firestation Addition | \$ 36,000.00 |
| a. Architectural | \$ 18,000.00 |
| b. Mechanical Electrical Plumbing inc Generator | \$ 7,500.00 |
| c. Civil Base | \$ 4,500.00 |
| e. Survey | \$ 3,500.00 |
| f. Contract Administration | \$ 2,500.00 |
| Subtotal: | \$ 36,000.00 |
| 2 Marlow Firestation #3 new construction | \$ 63,250.00 |
| a. Architectural | \$ 25,000.00 |
| b. Mechanical Electrical Plumbing inc Generator | \$ 7,500.00 |
| c. Structural | \$ 4,000.00 |
| c. Civil Base | \$ 13,250.00 |
| - Civil additional services - if required | |
| - GDOT GUPS Permitting, | \$ 2,500.00 |
| - NPDES/NOI Permitting, | \$ 1,000.00 |
| - EPD Erosion Controle & technical review | \$ 3,000.00 |
| e. Survey | \$ 3,500.00 |
| f. Contract Administration | \$ 3,500.00 |
| Subtotal: | \$ 63,250.00 |
| 2 Soil Testing Ebenezer Firestation | 3,000 |
| 3 Matererial testing (during construction) | 8,200 Estimate |

| | |
|--|----------------------|
| TOTAL PROPOSED CHANGE ORDER #3 | \$ 110,450.00 |
| Total Change Orders to Date | \$ 71,900.00 |
| Total Proposed New Contract Sum | \$ 347,800.00 |

Frank R. D'Arcangelo
 Architect
 DPR Architects

Owner
 Effingham County Board of Commissioners
 804 S. Laurel St.
 Springfield GA 31329

By: _____

Date: _____