

## **Staff Report**

**Subject:** Approval of Change Order #3 for DPR Architecture for Contract 20-006 for A/E Services

**Author:** Alison Bruton, Purchasing Agent

**Department:** Misc.

**Meeting Date:** December 5, 2023

**Item Description:** Change Order #3 for DPR Architecture for Contract 20-006

**Summary Recommendation:** Staff recommends approval of Change Order #3 for DPR Architecture for Contract 20-006 for A/E Services for additional site work at the EMS Addition

### **Executive Summary/Background:**

- Effingham County currently has contract 20-006 in place with DPR Architecture for A/E services for the design and construction management for multiple facilities.
- Original Contract Amount: \$165,450
- Change Order 1: \$65,900 (Additional design services for Prison Maintenance Building and various items added to scope)
- Change Order 2: \$6,000 (Additional design items needed for EMS Addition)
- Change Order 3: \$110,450 (Additional design services for Ebenezer Road Fire Station Addition, and the Marlow Fire Station New Construction, and various design items)
- New Contract Total: \$347,800.00

### **Alternatives for Commission to Consider**

1. Approval of Change Order #3 for DPR Architecture for Contract 20-006 for A/E Services for multiple buildings in the amount of \$110,450.00
2. Take no action.

**Recommended Alternative:** 1

**Other Alternatives:** 2

**Department Review:** County Manager, Purchasing

**Funding Source:** SPLOST/Fire & Rescue Funds

**Attachments:**

1. Change Order 3