

Change Order # 2

Project: 23-ITB-031 – EMS/PMB Construction

Contract Date: June 21, 2023

Change Order Effective Date: December 5, 2023

Change Order Issued to: McWright, LLC
1303 Corder Rd
Warner Robins, GA 31088

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
COR 6	EMS Sign Relocation	\$2,179.00
	- Provide labor, materials, equipment to extend electrical for	
	Sign at EMS to the other side of the drive.	
	TOTAL	\$2,179.00

The original Contract Sum was.....\$ 2,942,170.00

Net change by previously authorized Change Orders.....\$ 12,081.00

The Contract Sum prior to this Change Order was.....\$ 2,954,251.00

The Contract Sum will be increased by this Change Order.....\$ 2,179.00

The new Contract Sum including this Change Order will be.....**\$ 2,956,430.00**

The Contract Time will be increased by **0** days

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

Contractor
McWright, LLC
1303 Corder Rd
Warner Robins, GA 31088

By: _____

By: _____

Date: _____

Date: _____