

## CHANGE ORDER

Date: 8/23/2023

C.O. Number: 02

6 Southern Oaks Drive  
Savannah, GA 31405  
800.736.9242  
Stagefront.net

Original Contract Sum: \$535,262.79

Net Change by previously authorized change orders: \$23,217.16

Contract Sum prior to this change order: \$558,479.95

Contract will be increased/decreased by  
this order in the amount of: \$17,810.28

The new contract sum will be: \$576,290.23

The contract duration will be increased dependent on material availability.

Change to scope of work details:

This change order will remove the Tascam recorders that were initially provided for court reporter setups in each courtroom (Full credit applied)  
Equipment: Five Each – Tascam Solid State Recorder, Dante Audio for SS-R250N, & 4x4 High Res USB Audio Interface

Court reporter setup will be replaced with Bis Digital software on owner furnished PC's in five courtrooms (Assembly, State, Sup 1-2, & Magistrate).

We hereby agree to the above as an added/reduced project cost to be added/deleted to the original scope of work.

Customer Representative \_\_\_\_\_ Date: \_\_\_\_\_

Stage Front Representative \_\_\_\_\_ Date: \_\_\_\_\_

2060 Northbrook Drive  
N. Charleston, SC 29406  
800.736.9242  
Stagefront.net

11460 Maxwell Road  
Suite C  
Alpharetta, GA 30009  
800.736.9242  
Stagefront.net