

Change Order # 1

Project: 24-ITB-069 SR-21 at McCall Signal - Construction

Contract Date: 01/07/2025

Change Order Effective Date: 01/28/2025

Change Order Issued to: Moye Electric Company
100 Laurens Industrial Blvd
Dublin, GA 31021

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Unit Price	Total
1	Per Pre-Construction Meeting on January 16 th , 2025 an extension of 60 days is needed due to the lead time required for ordering the GA Power Poles.	N/A	N/A
	TOTAL	N/A	N/A

The original Contract Sum was.....\$ 420,725.00

Net change by previously authorized Change Orders.....\$ 0.00

The Contract Sum prior to this Change Order was.....\$ 420,725.00

The Contract Sum will be increased by this Change Order.....\$ 0.00

The new Contract Sum including this Change Order will be.....\$ 420,725.00

The Contract Time will be increased by **60** days

The Time allowed for completion is therefore **150 days from the Notice to Proceed**

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

By: 

Date: 01-29-2025

Contractor
Moye Electric Company
100 Laurens Industrial Blvd
Dublin, GA 31021

By: 

Date: 2/10/25