

# Change Order # 1, 2 & 3

Project: Ebenezer Rd Fire Rescue Station #17 24-ITB-068

Contract Date: 1/30/2025

Change Order Effective Date: 2/19/2025

Change Order Issued to: McWright LLC  
1303 Corder Rd  
Warner Robins, GA 31088

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	UNITS	BID QTY	Unit Price	Total
1	<b>Purchase and installation Genetec access control, camera, and data rack</b>	1	1	\$55,849	\$55,849
1	<b>Delete Unit Heaters</b>	1	1	(\$3,280)	(\$3,280)
1	<b>Purchase and installation of Genset Generator</b>	1	1	\$72,885.00	\$72,885.00
	<b>TOTAL</b>				\$125,454.00

The original Contract Sum was.....\$ 907,365.00

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 907,365.00

The Contract Sum will be increased by this Change Order.....\$ 125,454.00

The new Contract Sum including this Change Order will be.....\$ 1,032,819.00

The Contract Time will be increased by 14 days

The Time allowed for completion is therefore \_\_\_\_\_

Owner  
Effingham County Board of Commissioners  
804 S. Laurel Street  
Springfield, GA 31329

Contractor  
McWright LLC  
1303 Corder Rd  
Warner Robins, GA 31088

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_