

Staff Report

Subject: Ratification of Change Order #1 for SR-21 at McCall Signal Construction

Author: Danielle Carver, Procurement and Contracts Manager

Department: Procurement and Project management

Meeting Date: February 18, 2025

Item Description: Consideration to ratify Change Order #1 for the SR-21 at McCall Signal Construction project with Moye Electric Company, extending the contract time by 60 days due to lead time required for ordering Georgia Power poles.

Summary Recommendation: Staff recommends **ratification** of Change Order #1, which was signed by County Manager Tim Callanan on **January 29, 2025**, granting a **60-day contract extension** to Moye Electric Company to accommodate procurement delays.

Executive Summary/Background:

The Effingham County Board of Commissioners awarded a contract to Moye Electric Company for the construction of a traffic signal at SR-21 and McCall Road. The original contract sum was \$420,725.00, with no prior change orders.

During the pre-construction meeting on January 16, 2025, it was determined that additional time is required due to delays in the availability of Georgia Power poles. As a result, Change Order #1 was issued to extend the contract time by 60 days, with no additional cost to the County.

The Change Order was signed by County Manager Tim Callanan on January 29, 2025, and now requires ratification by the Board of Commissioners.

Alternatives for Commission to Consider

1. Ratify Change Order #1, extending the contract time by 60 days.
2. Do not approve ratification.

Recommended Alternative: 1

Other Alternatives: 2

Department Review: Purchasing, Project Management

Funding Source: N/A

Attachments: Change Order #1, NTP, Contract