

Change Order # 2

Project: 2022 LMIG Support and CM Services

Contract Date: December 15, 2021

Change Order Effective Date: May 16, 2023

Change Order Issued to: Roberts Civil Engineering
301 Sea Island Rd., Suite 10
St. Simons Island, GA. 31522

You are directed to make the following changes to this Contract.

| ITEM NO. | DESCRIPTION | Unit Price | Total |
|----------|--------------------------|--------------------|--------------------|
| 1 | Additional Work Incurred | \$10,347.50 | \$10,347.50 |
| | TOTAL | \$10,347.50 | \$10,347.50 |

| | |
|-------------------------|---------------------|
| Original Contract Total | \$58,027.00 |
| Change Order 1 | \$78,200.00 |
| Contract Total | \$136,227.00 |
| Payment Total | \$148,056.00 |
| To be Reimbursed by RCE | (\$1,481.50) |
| Final CO3 Amount | \$10,347.50 |
| Final Contract Total | \$146,574.50 |

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

Contractor
Roberts Civil Engineering
301 Sea Island Rd., Suite 10
St. Simons Island, GA. 31522

By: _____

By: _____

Date: _____

Date: _____