

Change Order # 3

Project: 21-25-004 – Engineering for FDRE for Ash Roads - TSPLOST

Contract Date: June 15, 2021

Change Order Effective Date: July 18, 2023

Change Order Issued to: Roberts Civil Engineering
301 Sea Island Rd., Suite 10
St. Simons Island, GA. 31522

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Unit Price	Total
1	Additional Work Incurred –	\$10,151.35	\$10,151.35
	TOTAL		\$10,151.35

Original Contract Total	\$449,285.00
Change Order 1	(\$65,000.00)
Change Order 2	\$16,000.00
Contract Total	\$400,285.00
Payment Total	\$412,030.85
To be Reimbursed by RCE	(\$1,594.50)
Final CO3 Amount	\$10,151.35
Final Contract Total	\$410,436.35

Owner
Effingham County Board of Commissioners
804 S. Laurel Street
Springfield, GA 31329

Contractor
Roberts Civil Engineering
301 Sea Island Rd., Suite 10
St. Simons Island, GA. 31522

By: _____

By: _____

Date: _____

Date: _____