



ROBERTS
CIVIL ENGINEERING

St Simons Island | Savannah | Jacksonville | Charleston
www.robertscivilengineering.com

**Additional Work Authorization and Project Closeout
FDRE TSPLOST Roads
Effingham County, GA**

On this ___ day of _____, 2023 the services below are proposed in addition to the executed Contract Agreement between **Effingham County** and **Roberts Civil Engineering, LLC** dated June 15, 2021. All terms of the aforementioned Contract Agreement shall remain in effect for all work.

1. Amended Contract Request

Original Contract Amount	\$400,285.00
Additional Work Incurred	\$ 11,006.50
Contract Received Amount	\$412,030.85
Amended Contract Amount	\$410,436.35

***Overage due to the following:**

- Coordination with Quality Control and solutions on chip seal roads
- Processing Ranger Change order #3
- Review and define logging damage and solution
- Time extension and remobilization due to logging delay

Final Contract Closeout Adjustment: \$-1,594.50

IN WITNESS WHEREOF the Parties hereto have caused this agreement to be executed as of the day and year first above written.
ENGINEER:

By: Johnathan Roberts
For: Roberts Civil Engineering, LLC
Its: Professional Engineer

CLIENT:

By: _____
For: _____
Its: _____