

# Amended Change Order # 1

Project: 22-25-008-1 – FDRE of Ash Roads

Contract Date: June 21, 2022

Change Order Effective Date: October 4, 2022

Change Order Issued to: Ranger Construction Industries, Inc.  
1200 Elboc Way  
Winter Garden, FL 34787

You are directed to make the following changes to this Contract.

ITEM NO.	DESCRIPTION	Total
1	Change Order Request 1 -Clean and Video existing cross drain pipes on streets in contract	\$30,192.00
2	Change Order Request 2 -Change of Scope to Scuffletown	<b>(-\$39,792.68)</b>
3	Change Order Request 3 -Increase limits on Old Dixie Highway up to Ardmore Oakey Road	\$305,822.72
4	Change Order Request 4 -Change of Scope to Corinth Church Road	\$854,655.00
	<b>TOTAL</b>	<b>\$1,150,877.04</b>

The original Contract Sum was.....\$ 7,732,970.55

Net change by previously authorized Change Orders.....\$ 0

The Contract Sum prior to this Change Order was.....\$ 7,732,970.55

The Contract Sum will be increased by this Change Order.....\$ 1,150,877.04

The new Contract Sum including this Change Order will be.....**\$ 8,883,847.59**

The Contract Time will be increased by 0 days

The Time allowed for completion is therefore **11/27/2022**

Owner  
 Effingham County Board of Commissioners  
 804 S. Laurel Street  
 Springfield, GA 31329

Contractor  
 Ranger Construction Industries, Inc.  
 1200 Elboc Way  
 Winter Garden, FL 34787

By: \_\_\_\_\_

By: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_