

FACILITIES PLAN

FACILITIES UPDATE

- ▶ A walkthrough regarding wetlands review for the Westbrook shoreline facility will be scheduled for December.
- ▶ No action on the Middletown terminal renovation will take place until the newly appointed Bureau Chief of Public Transit takes office.
- ▶ The Environmental Compliance Consultant has completed Phase I (analysis of the N. Main Street, Middletown property). Phase II needs funding.

FACILITIES MASTER PLAN

- ▶ Scoping of the Master Plan in Westbrook and the two sites in Middletown to be finalized after which negotiations will begin.



ELECTRIFICATION

- ▶ The Energy consultant will review the Middletown facility for power upgrades in December.

