

REQUEST FOR CHANGE ORDER

CHANGE REQUEST #: 3
DATE: 3/5/2026
PROJECT: City of Fallon Rattlesnake Tank Demo
PROJECT #: 82506
LOCATION: Fallon, NV



TO:
City of Fallon
55 W Williams Ave
Fallon, NV 89406

TO WHOM IT MAY CONCERN:

THIS CHANGE ORDER INCLUDES ALL MATERIAL, LABOR AND EQUIPMENT NECESSARY TO COMPLETE THE FOLLOWING WORK AND TO ADJUST THE TOTAL CONTRACT AS INDICATED

Scope: Tank pad over-excavation, import fill placement, slope grading, tank utility stub install and shotcrete wall

Change Order Total: \$616,550

The contract time will be changed by 20 days

WE HEREBY AGREE TO MAKE THE CHANGE(S) SPECIFIED ABOVE AT THIS PRICE: \$ 616,550.00

NOTE: THE WORK COVERED BY THIS ORDER SHALL BE PERFORMED UNDER THE SAME TERMS AND CONDITIONS AS THAT INDICATED IN THE ORIGINAL CONTRACT UNLESS STATED OTHERWISE ABOVE.

ACCEPTED: **City of Fallon**

Copy to:

DATE: _____ PHONE: _____

SIGNATURE

ADDRESS: 55 W Williams Ave
Fallon, NV 89406

A & K EARTH MOVERS, INC.

DATE: _____ PHONE: (775) 217-0090

SIGNATURE

ADDRESS: 12251 TRUCKEE CANYON COURT
SPARKS, NV 89434

Engineering Office
12251 Truckee Canyon Ct
Sparks, NV 89434
P: (775)825-1636
F: (775)825-6171



Main Office
515 Windmill Dr
Fallon, NV 89406
P: (775)423-6085
F: (775)423-8410

City of Fallon
55 West Williams Ave
Fallon, NV 89406

March 5, 2026

Subject: Tank Pad work

Mr. Mori,

A&K Earth Movers is pleased to provide the following proposal for your review:

Item #	Description	Qty	Unit	Unit Price	Ext Price
1	Mobilization/Demobilization	1	LS	\$52,000.00	\$52,000.00
2	Tank Over-Excavation	1,935	CY	\$ 95.00	\$183,825.00
3	Structural Fill Placement	1,935	CY	\$ 75.00	\$145,125.00
4	Slope Grading	6,400	SF	\$ 4.25	\$27,200.00
5	Tank Utility Stubs	2	EA	\$55,000.00	\$110,000.00
6	Shotcrete Wall	80	LF	\$1,230.00	\$98,400.00
Grand Total:					\$616,550.00

This proposal is valid for 30 days and shall become an integral part of any and all contract and/or subcontract agreements. Please note that this proposal is presented as a complete scope package. If the owner/general contractor desires to eliminate any items, the pricing of the remaining items may need to be adjusted. Proposal is based on the plans and specifications listed below.

1. Revised tank plans by Lumos & Associates with latest revision dated 1/22/26
2. Northern Nevada Prevailing Wages use

If you have any questions or require additional information, feel free to contact us at 775-825-1636 or via email at jzamora@akearthmovers.com.

Sincerely,

Jake Zamora

Jake Zamora
Estimator



NV CL #A-24548
NV CL #B-77821
CA CL #A-339463



Engineering Office

12251 Truckee Canyon Ct
Sparks, NV 89434
P: (775)825-1636
F: (775)825-6171

**Main Office**

515 Windmill Dr
Fallon, NV 89406
P: (775)423-6085
F: (775)423-8410

INCLUSIONS:

1. Mobilization & Supervision: Based on 1 mobilization back to project site, supervision included in mobilization number
2. Dust Control: To be provided while A&K crews onsite and based on 1 water truck being required by dust control permit
3. Earthwork: Over-excavate tank pad and replace with 4' of structural fill on half of the tank and 3' of structural fill on the other half.
4. Fabric: Placement of fabric in over-excavated sections
5. Utilities: Buy and install of 18" fusion bonded stub and 14" fusion bonded stub both with FLGxFLG flexible expansion coupling
6. Shotcrete: Madole to form and install shotcrete wall on existing slope (color not included)

EXCLUSIONS:

1. Items not specifically included above
2. Performance & Payment Bond – Add 1.2% if required
3. Permits, Fees (inc. Encroachment Permit)
4. Survey, staking, testing, inspections & other professional services
5. Over-Excavation of unsuitable materials and/or import of structural fill
6. Landscape features such as walls, topsoil, sod, rip-rap, irrigation, etc.
7. Removal of other contractor's debris and/or trash
8. Interior utilities
9. Pest & Weed control
10. Revisions to the utilities by governing agencies
11. Removal & disposal of hazardous and/or contaminated materials



NV CL #A-24548
NV CL #B-77821
CA CL #A-339463

