



CITY OF  
**FORESTPARK**

## City Council Agenda Item

---

**Subject:** Council Discussion of a Change Order for the Main Street Streetscape Project - PCD

**Submitted By:** James Shelby, Interim City Manger

**Date Submitted:** April 21, 2023

**Work Session Date:** May 1, 2023

**Council Meeting Date:** May 1, 2023

---

### Background/History:

The City awarded a contract to BRTU Construction, Inc. to construct Phase IIA Main Street Streetscape Project. The contractor submitted a cost proposal at the request of the city to install a new ornamental fence and additional drainage lines and other miscellaneous changes based on redesign of certain sections of the proposed streetscape. The change proposal is outside the scope of the original contract and exceeds the Interim City Manager's authority and requires City Council approval.

---

**Cost:** \$ 61,122.50

**Budgeted for:**  Yes  No

### **Financial Impact:**

No financial impact on the general fund. The change order will be funded from TAD 270-00-0000-33-1101

---

### **Action Requested from Council:**

The change proposal is outside the scope of the original contract and exceeds the Interim City Manager's authority and requires City Council approval.