

## Oak Street Stormwater Improvements Project

## **Project Timeline**

Conceptual
Design (30%)
& Outreach

Sept 2020-July 2021

Preliminary
Design (60%)
& Cost
Estimate

Aug 2021 – Feb 2022



Final Design (100%) & Bid Documents

June 2022 – July 2023



Construction RFP & Contract

Aug 2023 – Jan 2024

Pre-Construction & Outreach (Submittals, Permitting)

Jan 2024 - Aug 2024



Construction (Resident Engineering)

Aug 2024 - Winter 2026



Post-Construction (As-Builts, LOMR, Final Report)

Winter 2026 - Spring 2027

We are here