

**RESOLUTION 2024-44**

**A RESOLUTION OF THE CITY OF FROSTBURG, A MUNICIPAL CORPORATION OF THE STATE OF MARYLAND APPROVING CHANGE ORDERS NO. 3 & 4 TO THE CONTRACT WITH BRADDOCK CONSTRUCTION, LLC FOR THE CONSTRUCTION OF THE CSO ELIMINATION PHASE X-A GEORGES CREEK PROJECT**

**WHEREAS**, the City of Frostburg has undertaken a 20 year, over \$25 million commitment to eliminate Combined Sewer Overflows (CSO's); and

**WHEREAS**, the City has determined in the field that the installation of new sanitary line to avoid Georges Creek headwaters and the construction of a new retaining wall are necessary to fully address issues with underground utilities and avoid future infrastructure problems; and,

**NOW, THEREFORE BE IT RESOLVED** that the Frostburg Mayor and City Council do hereby approve Change Orders No. 3 & 4 to the contract with Braddock Construction, LLC for the CSO Elimination Phase X-A Georges Creek Project that results in a project cost increase of \$114,845.00 and an additional 90-day contract extension, as recommended by SPECS, the project engineer.

Frostburg Mayor and Council

BY \_\_\_\_\_  
Todd J. Logsdon, Mayor

Attest:

\_\_\_\_\_  
Elizabeth Stahlman, City Administrator