

Lashley Construction Co., Inc.

PROPOSED CHANGE ORDER
No. 00001

16505 Lashley Dr, SW
Frostburg, Md 21532

Phone: 301-689-9642
Fax: 301-689-2565

TITLE: Add Alternate

DATE: 5/31/2024

PROJECT: Road Salt Enclosure Replacement

CONTRACT:

TO: City of Frostburg
37 Broadway
Frostburg, MD 21532

ATTN: Hayden Lindsey

DESCRIPTION OF PROPOSAL

Add Alternate

Total: **\$162,000.00**

The contract time will be increased 60 calender days

APPROVAL:

Lashley Construction Co., Inc.

City of Frostburg

By: 

By: _____

Gary Imes

Date: 5/31/24

Date: _____

Lashley Construction Co., Inc.

PROPOSED CHANGE ORDER
No. 00002

16505 Lashley Dr, SW
Frostburg, Md 21532

Phone: 301-689-9642
Fax: 301-689-2565

TITLE: Unsuitable Material
PROJECT: Road Salt Enclosure Replacement
TO: City of Frostburg
37 Broadway
Frostburg, MD 21532

DATE: 11/22/2024

CONTRACT:

ATTN: Hayden Lindsey

DESCRIPTION OF PROPOSAL

Remove unsuitable material to a depth of 2ft and haul off site, replace with stabiliztion fabric, rip rap, and #57 stone topping to subgrade

Labor & Equipment	\$19,038.00
GC 15% P&Ohd	2,855.00

Total: **\$21,893.00**

The contract time will be increased 14 calender days

APPROVAL:

Lashley Construction Co., Inc.

By: 
Gary Imes

Date: 11/22/2024

City of Frostburg

By: _____

Date: _____

Lashley Construction Co., Inc.

PROPOSED CHANGE ORDER

No. 00003

16505 Lashley Dr, SW
Frostburg, Md 21532

Phone: 301-689-9642
Fax: 301-689-2565

TITLE: Add fixture

DATE: 11/22/2024

PROJECT: Road Salt Enclosure Replacement

CONTRACT:

TO: City of Frostburg
37 Broadway
Frostburg, MD 21532

ATTN: Hayden Lindsey

DESCRIPTION OF PROPOSAL

Add (2) fixtures, one to each bay

Stevens Electrical	\$1,329.00
GC 15% P&Ohd	199.00

Total: **\$1,528.00**

The contract time will be increased _____ calender days

APPROVAL:

Lashley Construction Co., Inc.

City of Frostburg

By: 
Gary Imes

By: _____

Date: 11/22/24

Date: _____