

**RESOLUTION 2026-12**

**A RESOLUTION OF THE CITY OF FROSTBURG, A MUNICIPAL CORPORATION OF THE STATE OF MARYLAND, AMENDING AND APPROVING CHANGE ORDER NO. 3 TO THE CONTRACT WITH BRADDOCK CONSTRUCTION, LLC FOR THE CONSTRUCTION OF THE CSO ELIMINATION PHASE X-A GEORGES CREEK PROJECT**

**WHEREAS**, the City of Frostburg has undertaken a 20 year, over \$25 million commitment to eliminate Combined Sewer Overflows (CSO's); and,

**WHEREAS**, the City has determined the need for adjustments during the end of project closeout process.

**NOW, THEREFORE, BE IT RESOLVED** that the Mayor and City Council of Frostburg, Maryland do hereby amend and approve Change Order No. 3 to the contract with Braddock Construction, LLC for the CSO Elimination Phase X-A Georges Creek Project that results in a project cost increase of \$406.19, as provided by SPECS, the project engineer.

**ADOPTED**, this 21<sup>st</sup> day of April, 2026.

Frostburg Mayor and Council

BY \_\_\_\_\_  
Todd J. Logsdon, Mayor

Attest:

\_\_\_\_\_  
Patrick O'Brien, City Administrator