

SPECS, Inc.

105 S. Centre S
Cumberland, MD 21502
301.777.2510 p
301.777.8419 fax

PROJECT: Phase X-A

CLIENT: City of Frostburg

DATE: 13-Aug-24

PROJECT NO. 5736

Print Date:

21-Jul-26

Z:\jobs\5909 Frostburg Phase X-C CA\correspondence\Change Orders\5909 Phase X-C Change Orders.xlsx\Change Order 1

CHANGE ORDER 1

This is for 15" storm which was missed in the take -off.

No	Item	Description	Quantity	Units	Unit Price	Total Price
1	3009	15 INCH CORRUGATED POLYETHYLENE PIPE, TYPE S	300	LINEAR FEET	\$ 100.00	\$ 30,000.00
2						
3						
4						
5						
6						
7						
8						
9						
10						
11						
12						
13						
14						
15						
16						
17						
18						
19						
20						
21						
22						
SUBTOTAL						\$ 30,000.00

Total This Change Order \$ 30,000.00

Contract Sum Modifications by Previous Change Orders	\$ -
Contract Sum Modification this Change Order	\$ 30,000.00
Revised Contract Sum of all Change Order	\$ 30,000.00

Original Contract Sum \$ 2,468,200.00

Final Contract Sum Including All Change Orders \$ 2,498,200.00

Contract Time Charge Start Date:	May 14, 2026
Original Time to Completion (Calendar Days)	872
Original Completion Date	October 2, 2028
Time Requested Per Previous Change Orders	0
Time Requested This Change Order	0
Total Time Requested	0

Revised Completion Date October 2, 2028

RECOMMENDED BY: Raymond Rase
[Raymond Rase \(Jul 21, 2026 14:32:31 EDT\)](#)
President
SPECS, Inc.

DATE: 21/07/2026

ACCEPTED BY: Kristen Weimer
[Kristen Weimer \(Jul 22, 2026 08:07:33 EDT\)](#)
Title: **President**
Braddock Construction

DATE: 22/07/2026

APPROVED BY: 
[Hayden Lindsey \(Jul 28, 2026 14:38:28 EDT\)](#)
Director of Engineering
City of Frostburg

DATE: 28/07/2026

5909 Phase X-C Change Order 1 2026-07-21

Final Audit Report

2026-07-28

Created:	2026-07-21
By:	Raymond Rase (rrase@specseng.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAtduA0y_ILEXjRCu0GMFUDnyLFMW2Nsrl

"5909 Phase X-C Change Order 1 2026-07-21" History

-  Document created by Raymond Rase (rrase@specseng.com)
2026-07-21 - 6:30:31 PM GMT- IP address: 207.255.211.132
-  Document emailed to Raymond Rase (ray@specseng.com) for signature
2026-07-21 - 6:30:35 PM GMT
-  Document emailed to Hayden Lindsey (hlindsey@frostburgcity.org) for signature
2026-07-21 - 6:30:36 PM GMT
-  Document emailed to Allana Weir (allana@braddockconstructionllc.com) for signature
2026-07-21 - 6:30:36 PM GMT
-  Email viewed by Hayden Lindsey (hlindsey@frostburgcity.org)
2026-07-21 - 6:30:41 PM GMT- IP address: 74.125.210.133
-  Email viewed by Raymond Rase (ray@specseng.com)
2026-07-21 - 6:31:24 PM GMT- IP address: 207.255.211.132
-  Document e-signed by Raymond Rase (ray@specseng.com)
Signature Date: 2026-07-21 - 6:32:31 PM GMT - Time Source: server- IP address: 207.255.211.132 - Signature Appearance Selected: TYPE
-  Email viewed by Allana Weir (allana@braddockconstructionllc.com)
2026-07-21 - 6:53:11 PM GMT- IP address: 207.255.193.35
-  Signer Allana Weir (allana@braddockconstructionllc.com) entered name at signing as Kristen Weimer
2026-07-22 - 12:07:31 PM GMT- IP address: 207.255.193.35
-  Document e-signed by Kristen Weimer (allana@braddockconstructionllc.com)
Signature Date: 2026-07-22 - 12:07:33 PM GMT - Time Source: server- IP address: 207.255.193.35 - Signature Appearance Selected: TYPE

 Email viewed by Hayden Lindsey (hlindsey@frostburgcity.org)

2026-07-28 - 6:37:51 PM GMT- IP address: 74.125.210.129

 Document e-signed by Hayden Lindsey (hlindsey@frostburgcity.org)

Signature Date: 2026-07-28 - 6:38:28 PM GMT - Time Source: server- IP address: 50.144.116.138 - Signature Appearance Selected: DRAW

 Agreement completed.

2026-07-28 - 6:38:28 PM GMT