



City of Gladstone, MI

1100 Delta Avenue
Gladstone, MI. 49837
www.gladstonemi.gov

Staff Report

Agenda Date: February 10, 2025

Eric Buckman, City Manager: _____

Department: Wastewater

Department Head Name: Rodney Schwartz

Presenter: Rodney Schwartz/Darren Pionk Kim Berry, City Clerk:

This form and any background material must be approved by the City Manager then delivered to the City Clerk by 4:00 PM the Tuesday prior to the Commission Meeting.

AGENDA ITEM TITLE: C2AE Amendment to engineering services contract for additional costs resulting from contract changes during plant construction.

BACKGROUND: C2AE is requesting an amendment to their engineering services for additional costs from contract changes during construction of the wastewater plant. The contract completion date was originally set for June 24, 2024 and has been extended to May 5, 2025. This has been extended due to multiple factors including material delays, supply chain disruptions, change orders, etc. Please refer to supporting documentation for further information.

This amendment will be an added expense to the overall project and can be reimbursed from the contingency money. Current contingency spent is \$486,069.25 (41%). This addition would bring total contingency spent to \$613,390.25 (51%) if all of the \$120,000 for the resident project representative is billed out.

FISCAL EFFECT: \$127,321.00

SUPPORTING DOCUMENTATION: See C2AE's Amendment 01 to Contract for Professional Services – Wastewater Treatment Plant Project.

RECOMMENDATION: The city accepts the Amendment To Owner-Engineer Agreement Number 01 to not exceed the amendment amount totaling \$127,321.00.