



Construction Contract Change Order

A505Grant Recipient: City of Glen RoseSelect: ☒ City ☐ CountyContract No.: CDV23-0133Change Order No.: 1Region: NCTCOG

Contractor:

ML Contracting, Inc.
126 Lanark Dr. Ste E
San Antonio, Texas 78218

Engineer:

Freeman-Millican, Inc.
12225 Greenville Ave. #125
Dallas, Texas 75243

Select Change Order Type(s): ☒ Change to Existing Line Items ☐ New Items Requested ☐ Change in Contract Duration

Grant recipient is requesting Texas Department of Agriculture review to determine eligibility of change order expenses.

Changes to Existing Line Items (Items from original bid or added in previous change order ONLY)

Bid Item #	Item Description	Original Qty.	Proposed Qty.	UOM	Unit Price	Δ Qty.	Change in Contract Price	+
P.3	Sawcut Existing Pavement	125	324	L.F.	\$3.25	199	\$646.75	-
P.4	Scarify & Remove Ex. Pavement	103	226	C.Y.	\$125.00	123	\$15,375.00	-
P.5	2" HMAC Driving Surfave	205	449	TON	\$270.00	244	\$65,880.00	-
P.12	Traffic Control	1	2	L.S.	\$4,500.00	1	\$4,500.00	-
Contract Change Sub-Total:							\$86,401.75	

Justification for Change

	Increase	Decrease	No Change
1. Effect of this change on scope of work:	☒	☐	☐
2. Effect on operation and maintenance costs:	☐	☐	☒
	Yes	No	Not Applicable
3. Will this Change Order change the number of beneficiaries or TxDBG contract Performance Statement Exhibit A?	☒	☐	☐
Please attach TxDBG contract Performance Statement modification request with this Change Order.			
4. Has this change created new circumstances or environmental conditions which may affect the project's impact, such as concealed or unexpected conditions discovered during actual construction?	☐	☐	☒
5. Is the TCEQ clearance still valid?	☒	☐	☐
6. Are other TxDBG contractual special condition clearances still valid?	☒	☐	☐
7. If new items are included that were not included in the competitive bid, have the prices been determined to be reasonable?	☐	☐	☒

Change Order Summary

Original Contract Price:	\$352,153.75	Original Contract End Date:	
Net Previous Change Order(s):	\$0.00	Net change of previous Change Orders (days):	
This Net Change Order:	\$86,401.75	Increase/Decrease of this Change Order (days):	
New Contract Price:	\$438,555.50	Change Order Contract End Date	
Cumulative % Change:	24.535%		

NOTE: Change orders for an increase of more than 25% will be rejected. The State of Texas considers a change in the construction contract price of greater than 25% to be non-competitive, as other potential bidders did not have the opportunity to bid on the true scope of the project during the procurement process. Grant Recipient must rebid project in the event of an increase greater than 25%.

Grant Recipient Approval (REQUIRED)

This change order is greater than \$50,000, by signing, the above signature represents evidence that approval from the governing body has been obtained by the City. See Local Govt. C., §252.048 [city] or §262.031 [county].

Authorized Signature	Date
Authorized Signatory's Name and Title	

Engineer's Recommendation

Victory Acuy, P.E.	6/2/2025
Engineer's Signature	Date
Victory Acuy, P.E.	
Engineer's Name	

Contractor's Authorization

Contractor's Signature	Date
Contractor's Name and Title	

To receive an email copy of the TDA response, provide contact information below

Name	Email	+
		-

For TDA office use only

This Net Change Order:	\$86,401.75	Increase/decrease of this Change Order (days):	
Net Change Order Approved:		Increase/decrease of this Change Order Approved:	
Approved Contract Amount:		Approved Contract Time:	

Notes:

Contract Specialist Signature	Date

Director Signature (optional)

Date