

KEY CONSTRUCTION CONTRACT AMENDMENT #03

PUBLIC SAFETY, HEALTH & ENVIRONMENTAL COMMITTEE – FEBRUARY 10, 2025

CITY COUNCIL – FEBRUARY 18, 2025

ITEM	DESCRIPTION	COST IMPACT	SCHEDULE IMPACT
1	ADDITIONAL STORM SHELTER CODE-REQUIRED SIGNAGE EMERGENCY OPERATIONS CENTER	+\$6,623.54	0 DAYS
2	ADDITIONAL STORM SHELTER CODE-REQUIRED SIGNAGE FIRE STATION 6	+\$5,026.56	0 DAYS
3	VERFICO WAGE FRAUD SOFTWARE LICENSING USAGE EMERGENCY OPERATIONS CENTER	+\$5,108.65	0 DAYS
4	VERFICO WAGE FRAUD SOFTWARE LICENSING USAGE FIRE STATION 6	+\$4,476.26	0 DAYS
5	ADDED MILLWORK SCOPE TO PROVIDE BUILT-IN BED FRAMING IN SLEEPING QUARTERS VERSUS SEPARATE FURNITURE PURCHASE BY GPFD FIRE STATION 6	+\$20,292.13	0 DAYS
6	ADDITIONAL TREES AT THE SOUTHEAST CORNER OF THE PROJECT SITE FOR ADDED LANDSCAPE SCREENING OF MARSHALL/ROBINSON INTERSECTION – EMERGENCY OPERATIONS CENTER	+\$10,681.44	0 DAYS
7	EXTENSION OF UNDERCABINET LIGHTING IN WORKROOM 103 EMERGENCY OPERATIONS CENTER	+\$2,607.53	0 DAYS
8	ARTIFICIAL TURF ADDITION AT EXTERIOR SHADE STRUCTURE EMERGENCY OPERATIONS CENTER	+\$6,479.02	0 DAYS
9	REVISED FLUSH-FITTING TECHNOLOGY FLOOR BOXES WITHIN RAISED FLOORING SYSTEM – EMERGENCY OPERATIONS CENTER	+\$14,378.05	0 DAYS
10	BOLLARD ADDITIONS AT EXTERIOR CARPORT STRUCTURE AND ELECTRICAL EQUIPMENT – EMERGENCY OPERATIONS CENTER	+\$3,211.76	0 DAYS
11	LOUVER REVISIONS AT EXTERIOR MECHANICAL YARD FOR FRESH AIR INTAKE ENHANCEMENT AND LONG-TERM DURABILITY IMPROVEMENTS EMERGENCY OPERATIONS CENTER	+\$10,102.34	0 DAYS
12	LIGHTING CHANGES ASSOCIATED WITH CONTROLS COORDINATION AND SCHEDULE REVISIONS – EMERGENCY OPERATIONS CENTER	+\$32,615.81	0 DAYS
13	SIDEWALK EXTENSIONS AND EXPANSIONS FOR IMPROVED LOADING AND UNLOADING ACCESS – EMERGENCY OPERATIONS CENTER	+\$8,189.30	0 DAYS
14	ROBINSON ROAD EXTERIOR BUILDING ADDRESS ADDITION AND INSTALLATION – EMERGENCY OPERATIONS CENTER	+\$1,997.28	0 DAYS
15	FIRE AND SMOKE MECHANICAL DUCTWORK DETECTORS REQUIRED BY CODE – EMERGENCY OPERATIONS CENTER	+\$1,036.27	0 DAYS
16	REQUESTED DRYWALL PATCHING, FINISHING AND PAINTING WITHIN OFFICE AND CONFERENCE ROOM SPACES DUE TO REMOVAL OF WALL- MOUNTED WINDOW SHADE CONTROLS + ADDITION OF DOOR SOUND SEALS AT ALL CONFERENCE ROOMS – EMERGENCY OPERATIONS CENTER	+\$8,063.44	0 DAYS
17	ADDED DOUBLE CHECK VALVE FOR EXTERIOR GROUND BOX WATER HYDRANT CONNECTION PER REQUEST OF PUBLIC HEALTH & ENVIRONMENTAL – EMERGENCY OPERATIONS CENTER	+\$2,879.81	0 DAYS
18	UPGRADE OF EXTERIOR PARKING LOT LIGHTING TO ADD OCCUPANCY SENSOR TECHNOLOGY IN ORDER TO PROGRAM THE ABILITY FOR THE LIGHTING TO DIM TO 50% WHEN NO MOVEMENT IS SENSED EMERGENCY OPERATIONS CENTER	+\$18,281.67	0 DAYS
19	REVISION TO FIRE ALARM SIREN AND STROBE LOCATIONS PER REQUEST OF FIRE MARSHAL – FIRE STATION 6	+\$2,600.20	0 DAYS
20	ADDED DUCTWORK CONNECTION TO ELECTRICAL ROOM 113 FIRE STATION 6	+\$2,291.17	0 DAYS
21	DOOR HARDWARE REVISIONS PER REQUEST OF GPFD FIRE STATION 6	+\$1,570.80	0 DAYS

22	ADDED STAINLESS STEEL SCOPE TO PROVIDE FREE-STANDING TABLE WITH SHELF ABOVE FOR RADIO CHARGING CENTER WITHIN STATION AIRLOCK FIRE STATION 6	+\$3,201.33	0 DAYS
23	REVISIONS TO KITCHEN ISLAND DESIGN TO ACHIEVE LARGER OVERALL SINK WIDTH AND DEPTH ALONG WITH REVISED FAUCET SPECIFICATION FIRE STATION 6	+\$6,741.88	0 DAYS
24	PROVISION OF TWO ADDITIONAL EXTERIOR WALL SCONCE LIGHTS REQUIRED FOR EMERGENCY EGRESS PATHWAY LIGHTING FIRE STATION 6	+\$3,303.92	0 DAYS